

# Provide Aerospace Products and Capabilities

---


Presentation to the  
Earned Value Management  
Conference

Keith Hudkins  
NASA Deputy Chief Engineer  
September 15, 1998


# The Environment

- Resources are diminishing, both manpower and \$.
- Projects are generally smaller and are allowed less time for development.
- Technology continues to develop quickly but is difficult to integrate into long duration programs.
- There is Government-wide emphasis on commercialization and technology transfer.
- Acquisition rules are changing and there are more options to attain goods and services.
- Management structure and responsibilities within NASA has changed.
- ***Measurement of performance is mandatory - We must be able to do what we say we're going to do.***
- Many initiatives are driving how we do the job; ISO 9000, single process, privatization, etc.

# NASA FTE Civil Service Reduction Plan With End of Quarter Actual Usage Rates



# Crosscutting Processes



## So What Do We Do About It?

- Ensure work is focused on the strategic needs of the Agency.
- Always be on the lookout for new and better ways to do business.
- Enable “Fastrack” thinking for all projects.
- Think like a business- full-cost accounting demands TOTAL resource accountability.
- Keep learning and Be Flexible!
- Follow best practices-Move To Process Management.

# Revolutionizing Program and Project Management

- **NPD 7120.4 Program/Project Management**
  - Established management system policy for development and operation of Programs and Projects (November 1996)
- **NPG 7120.5A Program and Project Management Processes and Requirements**
  - Integrated crosscutting process and process focused requirements to ensure the most efficient and effective product delivery (April 1998).

# Objectives of NPG 7120.5A

- Establish a process managed approach adaptable to all Programs and Projects including technology development, space and ground systems development, and operations.
- Allow tailoring in Program/Project planning with appropriate levels of insight/oversight required by the risk, criticality, cost, etc. of the particular product or service.
- Build requirements around process products and interacting functions.
- Replace hard lines of Phases A, B, C, D, and E with flexible nonlinear approach.
- Incorporate interfaces with the other Agency crosscutting processes.
- Encourage innovation-make better, faster, cheaper possible.

# Objectives Implementation

- Headquarters Level Requirements that authorize and enable Center process and requirements per ISO 9001
  - Tailoring of implementation of the requirements to the needs of the Program/project
    - all required elements must be addressed
    - must be a documented agreement with management
    - integrating process applicable to large and small efforts without preclassification, e.g.,. “Fastrack”
  - Innovation through application of risk assessment in the life-cycle decision process.
  - Defined management responsibility and accountability
    - Empowers program/project managers and incorporates needed insight and oversight



# Meeting the Challenge: Themes of 7120.5A

- Process Tailoring
- ISO 9001 Compatibility
- End-to-End Customer Involvement
- Clear Program/Project Definition and ***Performance Assessment***
- Definitive Risk Management Planning and Decision Making
- Aggressive Technology Commercialization
- Missions enabled by Technology versus Technology derived from Missions

The Integrating Roadmap:  
“Provide Aerospace Products and Capabilities Process”

# Program/Project Management Process Elements

- **FORMULATION**

- Definition of Programs/Projects that meet user need

- **APPROVAL**

- GPMC process to approve or modify baseline documentation

- **IMPLEMENTATION**

- Executes requirements and Plans

- **EVALUATION**

- Customer and independent assessment

# Document Structure

- Overview
- Program Management Process and Functional Requirements
- Project Management Process and Functional Requirements
- Program/Project Management Systems Requirements
- Appendices

# Formulation

- Definition: The process that defines new programs/projects that are consistent with and integral to Enterprise Strategic Plans and budget.
- Formulation includes the development of concepts, technical and resource requirements, project plans and agreements, and management plans.
- Primary responsibility for Formulation of Programs is with the Enterprise Associate Administrator.
- Primary responsibility for the Formulation of Projects within a Program is with the Program Lead Center Director.

# Approval

- Definition: The process that provides formal authority to proceed to a program/project through an evaluation of the formulation products.
- Approval of a Program will include an Independent Assessment or Non-Advocate Review of all aspects of the Program.
- Responsibility for Approval is vested in the Governing PMC (GPMC), either at the Agency level (Programs) or the Lead Center level (Projects).
- Results in a signed Program Commitment Agreement (PCA) by which the ***success of the Program will be measured.***

# Implementation

- Definition: The process that designs, builds, and sustains products and services including operations functions.
- The process includes technology development, commercialization planning and partnerships, acquisition and management control.
- The responsibility for Implementation of a Program is with the Lead Center.
- Responsibility for a Project may be at the Lead Center or a Supporting Center.

# Evaluation

- Definition: The process of independent peer and customer assessment throughout the life of the program/project.
- Assessment is in terms of performance, management metrics, and customer satisfaction.
- The process uses external reviews resulting in evaluations given to the responsible officials.
- Primary responsibility for Headquarters directed external reviews is the Associate Administrator or the Chief Engineer for the Agency Program Management Council.
- Oversight is provided by the GPMC.

# Appendices

- Appendix A: NODIS Document References List
- Appendix B: Definitions
- Appendix C: Acronyms
- Appendix D: Responsibilities for Program and Project Management
- Appendix E: Agency Program Management Council Charter
- Appendix F: Key Document Formats
- Appendix G: An Example of Tailoring - The Discovery Program
- Appendix H: Independent Reviews



# ***-NPG 7120.5A-***

## ***Summary***

- ☆ **Establish a process managed approach adaptable to all Programs and Projects including: technology development, space and ground systems development, and operations.**
- ☆ **Allows tailoring Program/Project planning according to size, complexity, criticality, and risk of the particular product or service.**
- ☆ **Build requirements around process products and interacting activities.**
- ☆ **Incorporate interfaces with the other Agency crosscutting processes.**
- ☆ **Encourage innovation.**
- ☆ **Provide training support system to implement NPG 7120.5A**

# ***-NPG 7120.5A- The Next Step***

## **NPG 7120.5A Rollout**

- ☆ **Phase I** - **Town Meeting (2 hr) with Center Program/Project Management key personnel**
  - **Participants include Center Director, Deputy Admin., Enterprise AA, PAPAC Process Owner, Agency PPMI Director**
  
- ☆ **Phase II** - **Follow-on training (1.5 days) at each Center to achieve complete introduction to NPG 7120.5A and training resources to support program/project teams**

Backup

# ***-NPG 7120.5A- Responsibilities***

## **Deputy Administrator**

- (1) Support the Administrator in his/her responsibilities for overall NASA strategic management, budget allocation, and oversight, including new-start approval.**
- (2) Develop Agency-level PPM policy, processes, and requirements and providing oversight of their implementation.**
- (3) Assess candidate new-start readiness.**
- (4) Recommend which programs will be overseen by the NASA PMC.**
- (5) Ensure timely resolution of multiple Enterprise program and project issues.**
- (6) Serve as chairperson of the Agency's PMC and CIC.**
- (7) Serve as the Acquisition Executive for the Agency.**

# ***-NPG 7120.5A- Responsibilities***

## **Chief Engineer**

- (1) Provide Aerospace Products and Capabilities - Process Owner**
- (2) Concur on the EAA's assignment of Lead Centers**

# ***-NPG 7120.5A-***

## ***Responsibilities (Cont.)***

### **Enterprise Associate Administrators**

- (1) Provide program advocacy.**
- (2) Establish program objectives, requirements, and metrics.**
- (3) Recommend the level of GPMC oversight for each program.**
- (4) Recommend program responsibilities for Lead Centers and approving the assignment of project responsibilities according to the Program Plan.**
- (5) Recommend new programs to the Agency's PMC.**
- (6) Develop, coordinate, and maintain the PCA.**
- (7) Approve Program Plans.**
- (8) Assess program performance against requirements and customer expectations.**
- (9) Ensure timely resolution of multiple program and project issues within the assigned Enterprise.**
- (10) Serve as a member of the Agency's PMC and appropriate GPMC's.**
- (11) Allocate budgets to programs.**
- (12) Manage program formulation.**
- (13) Ensure that products and services meet customer requirements.**
- (14) Identify and develop interface with customers.**

# ***-NPG 7120.5A- Responsibilities (Cont.)***

## **Lead Center Director**

- (1) Serve as (or designate) chairperson of Lead Center PMC.**
- (2) Support the EAA in program formulation.**
- (3) Provide overall direction, control, and oversight of program implementation.**
- (4) Appoint the program manager.**
- (5) Approve the Program Plan with the EAA.**
- (6) Assign work to other Centers.**
- (7) Integrate institutional resources with program needs.**
- (8) Coordinate cross-Center activities.**
- (9) Ensure compliance to policy/standards.**
- (10) Develop and maintain program/project implementation policies and procedures, compliant with NPD 7120.4A, this document, and ISO 9000.**

# ***-NPG 7120.5A- Responsibilities (Cont.)***

## **Center Director**

- (1) Perform advanced concept studies in support of Agency and Enterprise Strategic Plans.**
- (2) Support the LCD in program formulation.**
- (3) Approve the Project Plan.**
- (4) Appoint the Project Manager.**
- (5) Implement and oversee the project.**
- (6) Develop and maintain program/project implementation policies and procedures, compliant with NPD 7120.4A, this document, and ISO 9000.**
- (7) Serve as (or designate) chairperson of the Center PMC, consistent with the Lead Center Director responsibilities.**



# ***-NPG 7120.5A-***

## ***Responsibilities (Cont.)***

### **Program Manager**

- (1) Program planning, including recommendation of program objectives, requirements, guidelines, budget and milestones, and preparation of Program Plans and supporting development of PCA's.**
- (2) Develop, recommend, and advocate the program resources.**
- (3) Allocate budget to projects.**
- (4) Establish support agreements.**
- (5) Execute and overseeing the Program Plan .**
- (6) Control of program changes.**
- (7) Approve Project Plans and associated changes to these documents.**
- (8) Establish project performance metrics.**
- (9) Integrate the planning and executing of individual projects on programs comprised of multiple, interdependent projects.**
- (10) Review and report program/project performance.**
- (11) Comply with applicable Federal law, regulations, Executive orders, and Agency Directives.**

# ***-NPG 7120.5A-***


## ***Responsibilities (Cont.)***

### **Project Manager**


- (1) Prepare and maintain the Project Plan, specifications, schedules, and budgets.**
- (2) Establish support agreements.**
- (3) Acquire and utilize participating contractors.**
- (4) Execute the Project Plan.**
- (5) Support the program management and integration.**
- (6) Report project performance and status, including contracts.**
- (7) Comply with applicable Federal law, regulations, Executive orders, and Agency Directives.**

# ***-NPG 7120.5A-***


## ***Formulation Subprocess***



# ***-NPG 7120.5A- Approval Subprocess***



# ***-NPG 7120.5A- Implementation Subprocess***



# ***-NPG 7120.5A-***

## ***Evaluation Subprocess***

