

## **ANALYSIS** **CONSIDERATIONS**

Favorable and unfavorable variances should be carefully evaluated. The program analyst should examine and understand the reasons for underruns as well as overruns because they could be masking a serious problem.

### **Establishing Thresholds for Reporting and Analysis**

- Establish threshold reporting based on risk and tailored to WBS by specific dollar amount and/or variance percentage
- Identification of threshold reporting should also consider program phase, risk and WBS criticality

### **Good Variance Analysis Identifies**

- The Problem
- Cause of the Problem
- Impact to the Program (Cost, Schedule and Technical)
- Corrective Action
- Get well date


### **Areas to Address**

- Poor initial planning or estimating
- Technical breakthroughs or problems
- Cost (or usage) of labor, material, or Other Direct Costs higher or lower than planned
- Inflation and new labor contracts
- Front-end loading

### **Reconciliation Analysis**

- Other budget/funding documentation
- Labor resource planning documentation

## **EVM Performance Reporting Key Data Elements**



**NASA EVM Website:**  
<http://evm.nasa.gov>

### **Marshall Space Flight Center EVM Focal Point**

**Frank G Hicks**

Phone: 256-544-5289

Fax: 256- 544-5748

Email: [frank.hicks@msfc.nasa.gov](mailto:frank.hicks@msfc.nasa.gov)

### **Mailing Address:**

**Building 4200, RS40**

**Marshall Space Flight Center**

**MSFC, AL 35812**

## **EARNED VALUE MANAGEMENT (EVM)**

### **The KEY to Integrated Program Management**



**Do You Know  
The Health of  
Your Program?**

### What is EVM?

- EVM is an **integrated management control system** for **assessing, understanding and quantifying** what a contractor or field activity is **achieving** with program dollars
  - **Integrates** technical, cost, schedule, with risk management
  - **Allows objective assessment and quantification of current project performance**
  - **Helps predict future performance based on trends.**

EVM provides project management with objective, accurate and timely data for effective decision making

### POLICY REFERENCES

OMB Circular A- 11, Part 3  
 The NPG 7120.5A Program/Project Management Processes and Requirements  
 NPD 9501.3, Effective Date of February 18, 1997  
 Industry Guidelines, ANSI/EIA- 748-1998 Standard for EVM Systems

## EVM Acronyms

NCC	Negotiated Contract Cost
CBB	Contract Budget Base
UB	Undistributed Budget
MR	Management Reserve
TAB	Total Allocated Budget
PMB	Performance Measurement Baseline
BCWS	Budgeted Cost for Work Scheduled ( <b>The Plan</b> )
ACWP	Actual Cost of Work Performed (" <b>Actuals</b> " or " <b>Cost</b> ")
BCWP	Budgeted Cost for Work Performed ( <b>EARNED VALUE</b> )
BAC	Budget At Completion
EAC	Estimate At Completion
AUW	Authorized Unpriced Work
OTB	Over Target Baseline
CA	Control Account/Cost Account
WP	Work Package
PP	Planning Package
SPP	Summary Planning Package
WBS	Work Breakdown Structure

## EVM Data Analysis

Term	Formula
Cost Variance	$CV = BCWP - ACWP$
Schedule Variance	$SV = BCWP - BCWS$
Budget Remaining	$BR = BAC - ACWP_{cum}$
Work Remaining	$BCWR = BAC - BCWP_{cum}$
Variance at Completion	$VAC = BAC - EAC$
Schedule Variance Percentage	$SV\% = SV / BCWS \times 100$
Cost Variance Percentage	$CV\% = CV / BCWP \times 100$
Variance at Completion Percentage	$VAC\% = VAC / BAC \times 100$
Percent Complete <sub>BAC</sub>	$\text{Percent Complete}_{BAC} = BCWP_{cum} / BAC \times 100$
Percent Spent <sub>BAC</sub>	$\text{Percent Spent}_{BAC} = ACWP_{cum} / BAC \times 100$
Percent Planned <sub>BAC</sub>	$\text{Percent Planned}_{BAC} = BCWS_{cum} / BAC \times 100$
Cost Performance Index (Efficiency)	$CPI_e = BCWP / ACWP$
Schedule Performance Index (Efficiency)	$SPI_e = BCWP / BCWS$
To-Complete Performance Index	$TCPI = \text{Work Remaining} / \text{Budget Remaining}$
To-Complete Performance Index	$TCPI = BAC - BCWP_{cum} / (BAC - ACWP_{cum})$