



PROPOSED STATEMENT OF WORK INPUTPRIVATE 

Integrated Baseline Review (IBR): The contractor shall present its performance measurement baseline plan to the Government within six months after contract award, and subsequently, when required, following major changes to the baseline.  The Government will verify during the IBR, and follow-on IBRs when required that the contractor has established and maintains a reliable performance measurement baseline.  The contractor will ensure that the baseline includes the entire contract technical scope of work consistent with contract schedule requirements, and has adequate resources assigned.  The contractor will assure the Government that effective earned value methods are used to accurately status contract cost, schedule, and technical performance.  The contractor will perform a self-assessment of the cost and schedule risk for the IBR.  The IBR will be used to achieve a mutual understanding of the baseline plan, cost and schedule risk, and the underlying management processes used for planning and controlling the project. 

